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Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program

2006-2007 Project Approximate Locations: (North)
A) Fire Station 25 - Relocation (Alviso)
B) Driver Safety Training Center
C) Fire Station 34 (Berryessa)
D) Fire Station 19 - Relocation (Piedmont)
E) East San Jose Community Policing Center
F) West San Jose Community Policing Center

G) Fire Station 2 Rebuild
H) 9-1-1 Communication Dispatch Center
I) Fire Station 21 - Relocation (White Road)
J) Fire Station 33 (Communications Hill)
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Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program

2006-2007 Project Approximate Locations:(South)
K) Fire Training Center
L) Fire Station 36 (Silver Creek/Yerba Buena)
M) South San Jose Police Substation
N) Fire Station 35 (Cottle/Poughkeepsie)
O) Fire Station 12 - Relocation (Calero)
P) South San Jose Community Policing Center

F i r e Station 17 - Relocation (Cambrian)
Fire Station 37 - (Willow Glen)
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Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Introduction

The Public Safety Capital Program funds
capital improvements for the Fire and Police
Departments to enable these departments to
effectively provide emergency services.

The 2007-2011 Adopted Public Safety Capital
Improvement Program (CIP) totals $158.2
million, of which $130.2 million is funded in
2006-2007. This program is part of the Public
Safety City Service Area and supports the
following outcome: The PubHc Feels Safe
Anytime, Anywhere in SanJosL

Program Priorities and Objectives

The objective of the Public Safety Capital
Program is to provide, maintain, and improve
facilities and equipment that support the
delivery of effective emergency services to
City of San Jose residents and visitors.

A key goal of this program is to enhance
response times and emergency response
coverage through improved deployment of
resources. The Public Safety Program works
towards this objective by developing and
constructing new facilities while leveraging
existing resources. Some of the major
projects underway which support this effort
include: a new South San Jose Police
Substation; an upgraded 9-1 -1
Communications Dispatch Center; a Driver
Safety Training Center; and four new fire
stations (three bond funded stations and one
developer funded). In addition, the remodel
and relocations of several existing fire stations
will further improve the Fire Department's
ability to meet its performance targets despite
projected population growth.

Sources of Funding

Revenue for the Public Safety Capital
Program in the 2007-2011 Adopted CIP is
derived from three primary sources: proceeds
from the Neighborhood Security Act Bond
Measure ($128.6 million); contributions from
the General Fund ($9.0 million); and revenues
from the Fire Construction and Conveyance
(C&C) Tax ($10.0 million). "Hie C&C Tax
Fund also includes revenues from the sale of
surplus fire stations ($3.1 million), developer
contributions ($800,000), and fund balance
($6.8 million).

On March 5, 2002 the voters in San Jose
approved Measure O, the "9-1-1, Fire, Police,
Paramedic and Neighborhood Security Act"
(Neighborhood Security Act Bond Measure).
This bond measure authorized the City to
issue General Obligation Bonds in an amount
not to exceed $159 million to fund projects in
the Police and Fire Departments. The 2007-
2011 Adopted CIP includes $128.6 million
from the Neighborhood Security Act Bond
Measure to enhance police, fire, and medical
emergency response services and facilities.
Assessments on the property taxes of San
Jose residents are used to support these
obligations.

The Fire Department also receives 8.40% of
the City's C&C Tax. Approximately 98% of
this tax is derived from a transfer tax imposed
upon each transfer of real property with the
remaining 2% generated from a construction
tax levied on most types of construction. For
the 2007-2011 Adopted CIP, it is assumed
that collections allocated to the Public Safety
Capital Program will fall to $2,268,000 in
2006-2007 (from the 2005-2006 estimate of
$3,696,000) and will level off at $1,932,000
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Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Sources of Funding (Cont'd.)

annually for each of the remaining years of
the CIP. The phenomenal strength of the
local real estate market has driven growth in
this category over the past several years. It is
anticipated that the housing market will soften
and C&C tax receipts will stabilize at a lower
and more sustainable level over the next five
years.

The third source of funding in the Public
Safety Capital Program is the General Fund.
The General Fund provides supplemental
funding to address some of the critical Public
Safety capital needs. In the 2007-2011
Adopted CIP, the General Fund will provide
$9,0 million in funding for fire apparatus.

Program Highlights

Public Safety Bond Projects

The projects included in the Public Safety
Bond Program were approved as part of the
Neighborhood Security Act Bond Measure
passed by voters in San Jose. These projects
include the construction of a South San Jose
Police Substation, four community policing
centers, and an upgrade to the 9-1-1
Communications Dispatch Center. The
program also includes building three new fire
stations, rebuilding one fire station at its
existing site, relocating six fire stations,
remodeling sixteen fire stations, and
enhancing Fire Training facilities. In addition,
a Driver Safety Training Center is also
included in the Public Safety Bond Program
as a joint-use facility. All projects funded by
the Neighborhood Security Act Bond are
scheduled for completion during the 2007-
2011 CIP.

Following is a discussion of the projects
funded by Neighborhood Security Act Bond
Measure:

South San Jose Police Substation

The City purchased a 10.5-acre parcel on June
28, 2005 located at the terminus of Great
Oaks Boulevard. The escrow period and
transfer of title for the parcel was completed
on December 2, 2005. The design phase of
this project continues and will be completed
in fall of 2007 and construction will be
completed in summer of 2009.

9-1-1 Communications Dispatch Center

This project provides funding to remodel the
fourth floor of the Communications Building
located at 675 North San Pedro Street. The
9-1-1 Communications Dispatch Center
project consists of the expansion and
renovation of space designated for dispatch
activities. This facility houses Police and Fire
Dispatch operations, Emergency Operations
Center, Office of Emergency Services, and
will include the Transportation Incident
Management Center (TiMC). The TiMC
portion will be funded out of the Traffic
Capital Program. The design contract for the
project was awarded in February 2006, and
design work is underway.

Community Policing Centers

The East San Jose Community Policing
Center will be located in the Foothill Patrol
Division of San Jose. Staff is in the feasibility
and site selection phase for this project.

Phase one of the North San Jose Community
Policing Center, located in the Central Patrol
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2007-2011 Adopted Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Public Safety Bond Projects (Cont'd.)

Community Policing Centers (Cont'd.)

Division, was completed in October 2003 and
included the historic renovation of the former
Alviso City Hall into a Community Policing
Center. Phase two of the project was to
determine the disposition of a barn structure
behind the historic building. The barn is not
a historic building, and based upon the
unsalvageable condition of the wood, it is
now recommended that the barn be removed.

The West San Jose Community Policing
Center, located at 3707 Williams Road, will
improve community policing efforts and
increase access to police services. This facility
will be a joint-use Community Policing and
Community Center for residents. The
Community Center is funded from the Parks
Capital Program. The construction contract
for this project was awarded in August 2005.
This project was completed in April 2006.

The location for the South San Jose
Community Policing Center has not yet been
determined. Site selection for this project will
begin in fall of 2006.

Driver Safety Training Center

This project is in the feasibility and land
acquisition phases. The Driver Safety
Training Center is proposed to be located at
the buffer lands of the San Jose/Santa Clara
Water Pollution Control Plant. City staff is
developing the business and land acquisition
terms and a Memorandum of Understanding
with the Treatment Plant Advisory
Committee on how this facility will operate.

Design and environmental review began
during the summer of 2006.

Fire Stations

The Public Safety Bond Program includes the
remodel and relocation of existing stations, as
well as the construction of three new fire
stations to improve the overall emergency
response coverage and more effectively
deliver services.

In 2005-2006, several fire station upgrades
(emergency generators at Fire Stations 4, 13,
and 26; telephone systems at Fire Stations 11,
15 and 16; and an exercise room at Fire
Station 18) were scheduled for completion.
Within the 2007-2011 CIP, four fire stations
(Fire Stations 5, 10, 14 and 22) will have
minor upgrades.

In addition to fire station remodels, the bond
program includes funding for the construction
of three new fire stations (Fire Stations 34,
35, and 37); the relocation of six existing fire
stations (Fire Stations 12, 17, 19, 21, 24, and
25); and the rebuilding of Fire Station 2 at its
current site. Fire Station 24 will be
consolidated with and relocated to the new
Fire Station 36. The new fire stations will
require significant additional funding for the
operating and maintenance costs, which are
described in detail later in this document.
Funding for furnishings, fixtures and
equipment will be provided with proceeds
from the sale of former fire station sites and
C&C revenues.

Fire Training Center

This project was originally designed to
substantially renovate the Training Center at
its current location. However, given the
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Overview

Program Highlights (Cont'd.)

Public Safety Bond Projects (Cont'd.)

Fire Training Center (Cont'd.)

limited bond funding available and the
competing funding needs, it was determined
that the completion of the fire stations and
the 9-1-1 Communications Dispatch Center
are higher priorities. The budget for this
project was reduced from $20.7 million to
$3.9 million in the 2006-2010 Adopted CIP.
Following further review and recent interest
in alternative uses of the site, the Fire
Department has determined additional
investment of bond proceeds at the current
site would not be the most effective use of
these funds. The Department will use C&C
funding to maintain basic training functions
until a decision is reached regarding the
ultimate disposition of this site.

Fire Apparatus Replacement

The City's investment in fire apparatus has
significantly improved the quality of the Fire
Department's fleet and their ability to respond
to emergencies in accordance with established
response time performance measures. The
replacement of fire engines, aerial ladder
trucks, brush patrols, water tenders, and other
emergency response apparatus is planned in
accordance with the Fire Apparatus
Replacement Policy approved by Council in
1997. This policy established a schedule and
standard criteria for replacing apparatus.

Fire apparatus continues to be a priority for
the City. The 2007-2011 Adopted CIP
includes $8.7 million from the General Fund
for the Fire Apparatus Replacement
allocation.

The C&C Fund will also contribute $1.7
million in 2006-2007 and $900,000 in 2007-
2008 for fire apparatus replacement. In
addition, developer contributions of $500,000
in 2005-2006 and $800,000 in 2006-2007 to
the C&C Fund will purchase apparatus to
serve the Communications Hill fire station.

Communications Hill Fire Station

The Communications Hill Specific Plan
requires developers to build a turnkey fire
station (Fire Station 33) in order to complete
initial development of Communications Hill.

Construction for the new fire station has been
delayed from the 2006-2010 Adopted CIP
schedule and is now anticipated to begin in
summer 2006 and be completed in summer
2007, based on the agreement with the
developer to build the station once certain
development triggers are met. The current
schedule reflects a one year delay from the
2006-2010 Adopted CIP and a three year
delay from the original completion date to
align the project with the developer's timeline
for meeting the development trigger and to
rninimize the operating budget impact. The
current plan calls for this station to be staffed
with a new engine company in the summer of
2007.

Apparatus for this station will be purchased
through developer contributions as previously
discussed.
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Overview

Major Changes
Adopted CIP

from the 2006-2010

Major changes from the 2006-2010 Adopted
CIP include the following:

Neighborhood Security Act Bond Fund

Project costs have increased from the original
estimates for the majority of Fire Station
projects and several Police-related projects.
This is largely due to increased costs for
design and construction. Total fire station
increases amounted to $8.5 million, and
increases to the Driver Safety Training, Police
Substation, and West Community Policing
Centers totaled $2,5 million. These increases
will be mitigated through allocations of
interest from bond sales and the Bond
Contingency Reserve.

A Contingency Reserve for projects funded
by the Neighborhood Security Act Bond
Fund was created in 2002-2003 to assist in
ensuring that early costs, for elements such as
property acquisition and existing facility
renovations, would not result in insufficient
funding for projects planned for the latter
years of the program. To initially establish
this reserve, project budgets were reduced by
10%, and these funds were placed in reserve.
Interest earnings and project savings also
provide funding for the Contingency Reserve.
This reserve totals $6.0 million in this
Adopted CIP.

In addition, funding for the North
Community Policing Center, Phase 2 project
of $1.4 million has been reallocated to a
specific earmarked reserve - the Police Bond
Facilities Contingency. As previously
mentioned, Phase 1 was completed and
evaluated in 2003, and no further construction

is anticipated for the Alviso site. With the
cost escalations currently affecting the
construction markets, staff believes that it is
prudent to hold these funds aside until the
construction bids for the Police Substation are
received.

General Fund

The General Fund provides funding for the
Fire Apparatus Bond Payments, Fire
Apparatus Replacement, and Reserve
Apparatus Tools/Equipment appropriations.
The 2007-2011 Adopted CIP decreases
programming for these allocations by a total
of $603,000. The last bond payment will
occur in 2006-2007. As a result, the bond
payment is being reduced by $712,000 from
the prior CIP.

The Fire Apparatus Replacement allocation is
higher by $96,000. This reflects a shift of a
portion of costs to the C&C Fund in 2006-
2007 and 2007-2008 as a budget balancing
strategy ($850,000 per year) along with higher
allocations in the out years of the CIP. These
investments are consistent with the Council-
approved Fire Apparatus Replacement Policy.

Construction & Conveyance Tax Fund

Funding for Fire Apparatus Replacement has
been increased to $1.7 million in 2006-2007
and $900,000 in 2007-2008 to fund a portion
of the regularly scheduled apparatus
replacement ($850,000 per year) and to
support the incorporation of 18 emergency
response sedans and light-trucks into its Fire
Apparatus Replacement Program ($50,000
annually). This $50,000 allocation continues
through the remaining years of the CIP. The
2006-2007 allocation also includes
$721,000 that has been rebudgeted from
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Overview

Major Changes from
Adopted CIP (Cont'd.)

the 2006-2010

Construction & Conveyance Tax Fund
(Cont'd.)

2005-2006 for apparatus replacement and
$30,000 for the purchase of a training truck.

Funding for technology solutions to upgrade
Fire Stations and to improve Fire Department
operations and performance has been
approved. These include the following:

• Records Management System (RMS):
$631,000 for the purchase and
implementation of the RMS system,
including one-time funding for a
temporary Sr. Analyst position.

• Fire Station Network Upgrades: One-
time funding of $100,000 for Fire
Station network upgrades.
Deficiencies in the current wide area
networking hardware include: inability
to support functionality such as voice
over internet protocol (VoIP),
inadequate security protection, and
incompatibility with high-speed
connection technologies such as fiber
optics.

• Fire Department Intranet: One-time
funding of $100,000 to purchase
hardware and consulting services to
create and implement a redesigned
Fire Department Intranet. The
redesigned Intranet will significantly
improve distribution of critical time-
sensitive information and will reduce
associated staff time and duplication
of distribution costs.

• Tactical Channel Recorders: One-time
funding of $100,000 for the purchase
and installation of digital voice
recorders on all command vehicles.
The digital recording system will
include voice activated capture of
radio traffic and accessible monitoring
of traffic on a thin film computer
monitor with a keyboard.

• Computer Aided Dispatch (CAD)
Pagers: One-time funding of $12,000
to purchase 50 alpha-numeric pagers
that will be deployed to all emergency
response companies and selected on-
duty support staff. These pagers will
provide improvement in response
times and communications.

In addition to technology improvements, the
creation of an ongoing "Fire Training Center
Repair" allocation in the amount of $25,000
was approved. As the future of the Training
Center is undetermined and capital repairs are
not bond-eligible, funding through the C&C
Fund was approved to sustain training
operations until the future of the Fire
Training Center has been determined.

The "Turnout Cleaning" project is now being
treated as an ongoing allocation of $250,000
per year. Previously, this project was
budgeted on a one-time basis at $250,000.

The 2007-2011 Adopted Public Safety CIP
also includes reductions to existing projects.
The "Fire Company Stores Remodel" project
will generate savings of $99,000, and the
elimination of the "Oxygen Fill Station"
project will result in $85,000 in savings.
These projects are being eliminated due to the
uncertainty regarding the current Fire
Training Site.
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Operating Budget Impact

The new fire stations will require additional
funding for staffing, supplies, maintenance
and one-time furniture, fixture and equipment
costs that will have a significant impact on the
General Fund Operating Budget, reaching an
annual total of $10.6 million by 2010-2011.
The Police substation will also incur operating
and maintenance costs starting in 2008-2009.

Based on estimates prepared by the Police and
Fire Departments, the table below
summarizes the anticipated operating and
maintenance costs over the next five years.
The information provided in this table is
based on the assumption that all new fire

stations will be staffed with a one-Engine
Company.

The estimates below also assume that staff
will be redeployed from Fire Station 2 during
the reconstruction of that station to Fire
Station 34 during 2007-2008. As part of the
2006-2010 Adopted CIP, it had been assumed
that staff would be temporarily redeployed in
2006-2007 to the new Fire Station 33
(Communications Hill) and would be
temporarily redeployed in 2007-2008 to Fire
Stations 34 and 35. However, due to the
delay of the Communications Hill project
from the summer of 2006 to the summer of
2007, no redeployments will occur for Fire
Stations 33 and 35, which are scheduled to
come online in 2007-2008.

Net Operating Budget Impact Summary

South Community Policing Center
East Community Policing Center
South San Jose Substation
New Fire Facilities

Total Projected Operating Costs $ 4,571,000

Note: The estimated operating costs have been provided by the Police and Fire Departments and have not yet been
fully analyzed by the Budget Office. That analysis may well result in different costs when the actual budget for the
year in question is formulated.

2007-2008

13,000
13,000

4,545,000

$ 4,571,000

2008-2009
13,000
13,000

350,000
7,195,000

$7,571,000

2009-2010

14,000
14,000

725,000
7,550,000

$ 8,303,000

2010-2011
14,000
14,000

761,000
10,563,000

$11,352,000
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Overview

Operating Budget Impact (Coned.)

Fixtures. Furnishings and Equipment

In addition to the operating and maintenance
costs, a significant amount of funding will be
necessary to purchase fixtures, furnishings and
equipment (FF&E) for the new projects
supported by the Neighborhood Security Act
Bond Fund proceeds. The 2007-2011
Adopted CIP includes $2,841,000 to support
FF&E costs for its new and relocated fire
stations through the FF&E and Facilities
Improvements appropriation.

In addition, the Police Department will
continue to explore alternative funding
opportunities, such as grants, to fund the
remaining FF&E costs associated with these
projects. At this time, committed funding for
the South San Jose Substation FF&E has not
yet been identified.

In the past, it was assumed that the Fire
Training Center would require a significant
amount of FF&E. However, due to the
substantial downsizing of this project in the
2006-2010 Adopted CIP, any FF&E
requirements would be minimal.

The FF&E needs are summarized below.

Fixtures, Furnishings and Equipment Needs Summary

East Community Policing Center

South San Jose Police Substation

South Community Policing Center

New Fire Facilities

2006-2007

65,000

866,000

2007-2008

65,000

966,000

2008-2009

3,000,000

436,000

2009-2010

500,000

842,000

Total Projected FF&E Costs $ 931,000 $ 1,031,000 $ 3,436,000 $ 1,342,000

Council-Approved Revisions to the
Proposed Capital Improvement Program

During the June Budget hearings, the City
Council approved the rebudgeting of
unexpended funds for 43 projects totaling
$20,838,000. Of these projects, 18 were bond
funded projects totaling $18,452,000. The
largest of the rebudgeted bond projects
included: Fire Station 34 (Berryessa)
($4,818,000), Fire Station 35

(Cottle/Poughkeepsie) ($4,799,000), Land
Acquisition - Fire Station ($1,688,000), Fire
Station 25 - Relocation (Alviso) ($2,947,000),
Fire Station 17 - Relocation (Cambrian)
($2,187,000), Driver Safety Training Center
($440,000), and Fire Station Upgrades
($381,000). Twenty-three C&C funded
projects were also rebudgeted totaling
$1,773,000, the largest of which were Records
Management System ($225,000), Traffic
Control Equipment ($263,000), Turnout
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Overview

Council-Approved Revisions to the
Proposed Capital Improvement Program
(Cont>d.)

Cleaning ($117,000), and Fire Apparatus
Replacement ($721,000). In addition, an
adjustment to Fire Station 2 - Rebuild
(-$200,000) was approved. Finally, unused
funds for Fire Apparatus Replacement
($600,000) and Reserve Apparatus
Tools/Equipment ($13,000) funded by the
General Fund were also approved for
rebudgeting.

In addition, the Adopted CIP includes
allocation of unexpended funds in 2005-2006
in the Facilities Improvement Project to the
Fire Bond Projects Reserve to address
potential overages in the Public Safety Bond
projects.

V-821



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Attachment A - Operating Budget Impact

Public Safety Capital Program

Communication Hill Fire Station (Developer
Contribution)
East San Jose Community Policing Center
Fire Station 34 (Berryessa)
Fire Station 35 (Cottle/Poughkeepsie)
Fire Station 37 (Willow Glen)
South San Jose Community Policing Center
South San Jose Police Substation

Total Public Safety Capital Program

2007-2008

$2,268,000

$13,000
$359,000

$1,918,000

$13,000

$4,571,000

2008-2009

$2,237,000

$13,000
$2,720,000
$2,238,000

$13,000
$350,000

$7,571,000

2009-2010

$2,367,000

$14,000
$2,367,000
$2,368,000

$448,000
$14,000

$725,000

$8,303,000

2010-2011

$2,505,000

$14,000
$2,505,000
$2,506,000
$3,047,000

$14,000
$761,000

$11,352,000
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Source of Funds

00
to

SOURCE OF FUNDS

General Fund

Contributions, Loans and
Transfers from:
General Fund

- Fire Apparatus Bond Payments
- Fire Apparatus Replacement
- Reserve Apparatus

Tools/Equipment
- Training Truck/Engines

Total General Fund

Fire Construction & Conveyance Tax
Fund

Beginning Fund Balance
Taxes, Fees & Charges:
Construction and Conveyance Tax
Miscellaneous Revenue
- Sale of 6 Former Fire Stations
Developer Contributions
- KB Homes for Communications

Hill
- Summerhill Homes Developer

Contribution
Reserve for Encumbrances

Total Fire Construction &
Conveyance Tax Fund

Estimated
2005-2006

6,432,565

3,696,000

500,000

522,029

11,150,594

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

2,661,000 1,747,000 1,050,000 2,000,000

800,000

5-Year
Total

722,000
1,904,000

32,000

3,000

284,000
1,450,000

13,000
1,050,000 2,000,000 2,000,000 2,200,000

284,000
8,700,000

13,000

2,000,000 2,200,000 8,997,000

6,754,594 234,594 571,594 995,594 352,594 6,754,594 *

2,268,000 1,932,000 1,932,000 1,932,000 1,932,000 9,996,000

2,200,000 850,000 3,050,000

800,000

9,822,594 4,366,594 3,353,594 2,927,594 2,284,594 20,600,594

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Source of Funds

SOURCE OF FUNDS <CONTT>.)

Neighborhood Security Bond Fund

Beginning Fund Balance
Sale of Bonds
Interest Income
Reserve for Encumbrances

Total Neighborhood Security
Bond Fund

TOTAL SOURCE OF FUNDS

Estimated
2005-2006

63,873,473
23,220

1,877,814
2,194,665

67,969,172

81,780,766

2006-2007

45,350,172
72,400,000

890,000

118,640,172

130,209,766

2007-2008

63,854,172
7,075,000
1,906,000

72,835,172

78,251,766

2008-2009

7,936,172

773,000

8,709,172

14,062,766

2009-2010

626,172

250,000

876,172

5,803,766

2010-2011

78,172

78,172

4,562,766

45
79
3

128

158

5-Year
Total

,350,172 *
,475,000
,819,000

,644,172 *

,241,766 *

00

to

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Use of Funds

USE OF FUNDS

Construction Projects

Estimated
2005-2006

Neighborhood Security Bond Fund Projects

Fire Station 37 (Willow Glen)
West San Jose Community
Policing Center
1. 9-1-1 Communications

Dispatch Center
2. Driver Safety Training

Center
3. East San Jose Community

<- Policing Center
4. Fire Station 2-Rebuild

» 5. Fire Station 12 - Relocation
(Calero)

6. Fire Station 17 - Relocation
(Cambrian)

7. Fire Station 19 - Relocation
(Piedmont)

8. Fire Station 21 - Relocation
(White Road)

9. Fire Station 25 - Relocation
(Alviso)

10. Fire Station 34 (Berryessa)
11. Fire Station 35

(Cottte/Poughkeepsie)
12. Fire Station 36 (Silver

Creek/Yerba Buena)
13. Fire Station Upgrades
14. Fire Training Center
15. Land Acquisition - Fire

Station

2006-2007 2007-2008

474,000

2008-2009

4,079,000
956.000

215,000

82,000

10,000

921,000
578,000

1,106,000

39,000

23,000

1.488.000

604,000
1,268,000

133,000

1,427,000
118,000
62,000

6.000

383,000

7,362,000

830,000

5,515,000
3,123,000

2,518,000

651,000

679,000

3,317,000

5,201,000
5,112,000

938,000

925,000
3,187,000
3,221,000

2,316,000

299,000

837,000

265,000
20,000

33,000

2,893,000

3,838,000

14,000

5,064,000

116,000

62,000

277,000

162,000

192,000

2009-2010 2010-2011

335,000

26,000

5-Year
Total

4,888,000
6,000

2,699,000

7,777,000

1,729,000

5,780,000
3,143,000

2,551,000

3,821,000

4,679,000

3,331,000

5,201,000
5,112,000

6,220,000

925,000
3,187,000
3,221,000



Public Safety Capital Program

2007-2011

Estimated
2005-2006

id Projects
155,000

8,000

13,151,000

22,344,000

Adopted Capital Improvement Program
Use of Funds

2006-2007 2007-2008 2008-2009 2009-2010

694,000

1,355,000

1,739,000

1,258,000 48,646,000 3,095,000 746,000

48,014,000 64,699,000 7,983,000 1,107,000

2010-2011
5-Year
Total

694,000

1,355,000

1,739,000

53,745,000

121,803,000

00
to
CO

USE OF FUNDS (CONTD.)

Construction Projects

Neighborhood Security Bond Fund

16. Public Art - Fire Bond
Projects

17. Public Art - Police Bond
Projects

18. South San Jose Community
Policing Center

19. South San Jose Police
Substation

Total Neighborhood Security
Bond Fund Projects

Other Construction Projects

Company Stores Van
Decontamination Sinks
Heavy Rescue Airbags
Inventory Control System
Safety Equipment
Self-Contained Breathing
Apparatus (SCBA) Technician
Svc Vehicle
Telecommunications Upgrade

20. Backflow Devices
21. City-Building Energy

Projects Program
22. Communications Hill Fire

Station Apparatus
23. Computer Replacement

Program
24. Emergency Response Maps

50,000

1,000
4,000

348,000
1,000

7,000

428,000

42,000

100,000

15,000
11,000

8,000

18,000
66,000

872,000

128,000

30,000

7,000
10,000

95,000

25,000

7,000
10,000

95,000

25,000

7,000
10,000

95,000

25,000

7,000
10,000

95,000

25,000

15,000
11,000

8,000

46,000
106,000

872,000

508,000

130,000



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

i ice rte ei ikinc fWiNT*n i
USE O P FUNDS IWJHI U.|

Construction Projects

Other Construction Projects

25. FF & E and Facility
Improvements

26. Facilities Improvements
27. Fire Station Air Conditioning
28. Fire Station Privacy
29. Fire Training Center Repair
30. Handheld Radios
31. Hose Replacement
32. Muster Team Apparatus

Repairs
33. Reserve Apparatus

Tools/Equipment
34. Self-Contained Breathing

Apparatus (SCBA)
Equipment

35. Telecommunications
Equipment

36. Tools and Equipment
37. Traffic Control Equipment
38. Training Trucks/Engines
39. Underground Fuel Tank

Renovation/Replacement

Total Other Construction
Projects

Total Construction Projects

Estimated
2005-2006

432,000
1,000

44,000

29,000
37,000
2,000

146,000

60,000

8,000

338,000
1,000

67,000
28,000

2,174,000

24,518,000

2006-2007

850,000

722,000
42,000

150,000
25,000
45,000
72,000
24,000

20,000

60,000

45,000

218,000
363,000
86,000
16,000

3,886,000

51,900,000

2007-2008

1,091,000

375,000

25,000
10,000
40,000
10,000

60,000

25,000

178,000
100,000

16,000

2,067,000

66,766,000

2008-2009

500,000

375,000

25,000
10,000
40,000
10,000

60,000

25,000

178,000
100,000

16,000

1,476,000

9,459,000

2009-2010

400,000

375,000

25,000
10,000
40,000
10,000

60,000

25,000

178,000
100,000

16,000

1,376,000

2,483,000

2010-2011

375,000

25,000
10,000
40,000
10,000

60,000

25,000

178,000
100,000

16,000

976,000

976,000

5-Year
Total

2,841,000

2,222,000
42,000

150,000
125,000
85,000

232,000
64,000

20,000

300,000

145,000

930,000
763,000

86,000
80,000

9,781,000

131,584,000



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

oo
o

USE OF FUNDS (CONTD.)

Non-Construction

General Non-Construction

CIP Action Team
City Hall Furniture, Fixtures and
Equipment
City Hall Occupancy
Green Building
Infrastructure Management
System
40. Capital Project Management
41. Computer Aided Dispatch

Pagers
42. Emergency Response Data

Analysis
43. Fire Apparatus Bond

Payments
44. Fire Apparatus

Replacement
45. Fire Data System
46. Fire Department Intranet
47. Fire Station Network

Upgrades
48. Program Management -

Public Safety Bond Projects
49. Records Management

System
50. Tactical Channel Recorders
51. Telestaff Application

Upgrade
52. Turnout Cleaning

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010

12,000
27,000

8,000
33,000
49,000

510,000

6,000

722,000

2,463,000

32,000

430,000

125,000

128,000

Total General Non-Construction 4,545,000

51,000

395,000
12,000

25,000

284,000

3,101,000

128,000
100,000
100,000

451,000

631,000

100,000
25,000

497,000

5,900,000

54,000

415,000

25,000

1,950,000

25,000

200,000

56,000

435.000

25,000

2,050,000

25,000

100,000

59,000

460,000

25,000

2,050,000

25,000

2010-2011

62,000

480,000

25,000

2,250,000

25,000

5-Year
Total

250,000 250,000 250,000 250,000

2,919,000 2,941,000 2,869,000 3,092,000

282,000

2,185,000
12,000

125,000

284,000

11,401,000

228,000
100,000
100,000

751,000

631,000

100,000
25,000

1,497,000

17,721,000



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Use off Funds

<

USE OF FUNDS (CONTD.)

Non-Construction

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

Contributions, Loans and Transfers to Special Funds

Transfer to City Hall Debt Service
Fund
Total Contributions, Loans and
Transfers to Special Funds

Reserves
53. Contingency Reserve
54. Fire Bond Project Reserve
55. Reserve: For Police Bond

Facilities Contingency

Total Reserves

112,000 59,000 41,000 21,000 16,000

112,000 59,000 41,000 21,000 16,000

5-Year
Total

249,000

249,000

4,545,000
52,717,766

81,780,766

6,000,000
768,000

1,441,000

8,209,000

14,221,000
64.088,766

130,209,766

2,978,000
8,507,766

78,251,766

2,982,000
1,621,766

14,062,766

2,890,000
430,766

5,803,766

3,108,000
478,766

4,562,766

6,000,000
768,000

1,441,000

8,209,000

26,179,000
478,766*

158,241,766*

Total Non-Construction
Ending Fund Balance

TOTAL USE OF FUNOS

* The 2006-2007 through 2009-2010 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

TOTAL RESOURCES

Construction Projects

Neighborhood Security Bond Fund

1.
2.
3.

4.

to

5.
6.
7.
8.

9.
10.
11.
12.

13.
14.
15.
16.
17.
18.

19.

West San Jose Community Policing
Center
9-1-1 Communications Dispatch Center
Driver Safety Training Center
East San Jose Community Policing
Center
Fire Station 2 - Rebuild
Fire Station 12 - Relocation (Calero)
Fire Station 17 - Relocation (Cambrian)
Fire Station 19 - Relocation (Piedmont)
Fire Station 21 - Relocation (White
Road)
Fire Station 25 - Relocation (Alviso)
Fire Station 34 (Berryessa)
Fire Station 35 (Cottle/Poughkeepsie)
Fire Station 36 (Silver Creek/Yerba
Buena)
Fire Station Upgrades
Fire Training Center
Land Acquisition -Fire Station
Public Art - Fire Bond Projects
Public Art - Police Bond Projects
South San Jose Community Policing
Center
South San Jose Police Substation

(001) (392)
General Fund Fire Construction &

Conveyance Tax Fund

1,747,000 9,822,594

166,000
143,000

225,000
391,000

195,000

(475)

Neighborhood Security
Bond Fund

118,640,172

6,000

383,000
7,362,000

830,000

5,349,000
2,980.000
2,518,000

426,000
288,000

3,317,000
5,201,000
5,112,000

743,000

925,000
3,187,000
3,221,000

694,000
1,355,000
1,739,000

1.258.000

Total

130,209,766

6,000

383,000
7,362,000

830,000

5,515,000
3,123,000
2,518,000

651,000
679,000

3,317,000
5,201,000
5,112,000

938,000

925,000
3,187,000
3,221,000

694,000
1,355,000
1,739,000

1.258.000



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(001)

General Fund

(392)

Fire Construction &
Conveyance Tax Fund

(475)

Neighborhood Security
Bond Fund

Total

DO

Construction Projects

Neighborhood Security Bond Fund

Total Neighborhood Security Bond Fund
Other Construction Projects

Decontamination Sinks
Heavy Rescue Airbags
Self-Contained Breathing Apparatus
(SCBA) Technician Svc Vehicle

20. Backflow Devices
21. City-Building Energy Projects Program
22. Communications Hill Fire Station

Apparatus
23. Computer Replacement Program
24. Emergency Response Maps
25. FF & E and Facility Improvements
26. Facilities Improvements
27. Fire Station Air Conditioning
28. Fire Station Privacy
29. Fire Training Center Repair
30. Handheld Radios
31. Hose Replacement
32. Muster Team Apparatus Repairs
33. Reserve Apparatus Tools/Equipment
34. Self-Contained Breathing Apparatus

(SCBA) Equipment
35. Telecommunications Equipment

13,000

1,120,000

15,000
11,000
8,000

18,000
66,000
872,000

128,000
30,000

850,000
722,000
42,000
150,000
25,000
45,000
72,000
24,000
7,000

60,000

46,894,000 48,014,000

15,000
11,000
8,000

18,000
66,000

872,000

128,000
30,000

850,000
722,000
42,000
150,000
25,000
45,000
72,000
24,000
20,000
60,000

45,000 45,000



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(001)

General Fund

(392)
Fire Construction &

Conveyance Tax Fund

(475)

Neighborhood Security
Bond Fund

Total

oo

Construction Projects

Other Construction Projects
36. Tools and Equipment
37. Traffic Control Equipment
38. Training Trucks/Engines
39. Underground Fuel Tank

Renovation/Replacement

Total Other Construction Projects
Total Construction Projects
Non-Construction

General Non-Construction
Infrastructure Management System

40. Capital Project Management
41. Computer Aided Dispatch Pagers
42. Emergency Response Data Analysis
43. Fire Apparatus Bond Payments
44. Fire Apparatus Replacement
45. Fire Data System
46. Fire Department Intranet
47. Fire Station Network Upgrades
48. Program Management - Public Safety

Bond Projects
49. Records Management System
50. Tactical Channel Recorders
51. Telestaff Application Upgrade

13,000

13,000

284,000

1,450,000

218,000
363,000

86,000

16,000

3,873,000

4,993,000

51,000
395,000
12,000
25,000

1,651,000

128,000

100,000

100,000

631,000

100,000

25,000

46,894,000

451,000

218,000
363,000

86,000

16,000

3,886,000

51,900,000

51,000
395,000
12,000
25,000

284,000

3,101.000

128,000

100,000

100,000

451,000

631,000

100,000

25,000



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(001)

General Fund

(392)

Fire Construction &
Conveyance Tax Fund

(475)

Neighborhood Security
Bond Fund

Total

Non-Construction

General Non-Construction
52. Turnout Cleaning

Total General Non-Construction
Contributions, Loans and Transfers to

Transfer to City Hall Debt Service Fund

Total Contributions, Loans and Transfers
Reserves
53. Contingency Reserve
54. Fire Bond Project Reserve
55. Reserve: For Police Bond Facilities

Contingency

Total Reserves
Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

1,734,000

1,734,000

1,747,000

497,000 497,000

3,715,000

112,000

112,000

768,000

768,000
4,595,000

234,594

9,822,594

451,000

6,000,000

1,441,000

7,441,000
7,892,000

63,854,172

118,640,172

5,900,000

112,000

112,000

6,000,000
768,000

1,441,000

8,209,000
14,221,000

64,088766

130,209,766



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

1. 9-1-1 Communications Dispatch Center

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Police

City-wide

675 North San Pedro Street

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 1st Qtr. 2006

Revised Completion Date: 3rd Qtr. 2008

This project renovates the fourth floor of the Communications Building to support the co-location of
the Police and Fire Dispatch and Emergency Operations Center with the Transportation Incident
Management Center (TIMC). The current space configuration in the building does not meet the
current uses and needs of the Dispatch Center. Additional funding is allocated in the Traffic Capital
Program to support the relocation of the TIMC.

This project was approved by the voters with the passage of the Neighborhood Security Bond Act in
March 2002.

EXPENDITURE SCHEDULE (OQO'S)

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

33 24
350
60

2,342
138

215 47
336 3

36
1,605

672

47
339
36

1.605
672

295
339

36
1,605

672

TOTAL

I

Neighborhood Security
Bond Fund

TOTAL

None

33

33

33

2,914

2,914

2,914

215 383 2,316
FUNDING SOURCE SCHEDULE (000'S)

215 383 2,316

215 383 2,316

ANNUAL OPERATING BUDGET IMPACT (ODO'S)

2,699

2,699

2,699

2,947

2,947

2,947

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2006-2010 CIP - Project total was increased by $1,000,000 to reflect a reallocation of funding associated with Fire
Dispatch which was previously included in the Fire Training Center budget. This change was an element of Manager's
Budget Addendum 10 that was approved by Council as part of the 2006-2010 CIP.

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2004-2005
$2,153,000

5738

Redevelopment Area: N/A

SNI Area: N/A

V-837



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

2. Driver Safety Training Center

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Police

4

Bufferlands of the Water Pollution Control Plant

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:

Initial Completion Date: 4th Qtr. 2006

Revised Completion Date: 3rd Qtr. 2008

This project constructs a driver training course for use by Police, Fire and other City departments
whose employees drive City vehicles to perform their duties.

Justification: This project was approved by the voters with the passage of the Neighborhood Security Bond Act in
March 2002.

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

258
20

11

646
56

6,641

82 427

382
37

6,516

98

201 80
36

TOTAL

None

278 7,354 82 7,362 299 116

ANNUAL OPERATING BUDGET IMPACT (000'S)

427

480
37

6,797
36

7,777

767
20

480
37

6,797
36

TOTAL

Neighborhood Security
Bond Fund

278

278

7,354

7,354

82 7,362 299 116

FUNDING SOURCE SCHEDULE (000'S)

82 7,362 299 116

7,777

7,777

8,137

8,137

8,137

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2007-2011 CIP - Increase of $330,000 to address cost escalation.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2003-2004
$8,631,000

4810

Redevelopment Area: N/A

SNI Area: N/A

V-838



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

3. East San Jose Community Policing Center

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Police

TBD

TBD

Initial Start Date: 3rd Qtr.2004

Revised Start Date:

Initial Completion Date: TBD

Revised Completion Date:

This project acquires and constructs a Community Policing Center in the Foothill Patrol Division of
San Jose.

Justification: This project was approved by the voters with the passage of the Neighborhood Security Bond Act in
March 2002.

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

EXPENDITURE SCHEDULE (ODD'S)

Prior 2006-06 20054)6 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

48
808
171
21

679
12

10 26
700
104 54

14
769 41

21

26
700
158
14

810
21

1,729

36
700
158
14

810
21

1,739TOTAL

Neighborhood Security
Bond Fund

1,739 10 830 837 62

FUNDING SOURCE SCHEDULE (000'S)

1,739 10 830 837 62 1,729 1,739

TOTAL 1,739 10 830 837 62 1,729

ANNUAL OPERATING BUDGET IMPACT (ODO'S)

1,739

Maintenance

TOTAL
13
13

13
13

14
14

14
14

Major Changes in Project Cost:

2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.

Notes:
Initial completion date will be established once land is acquired.

FY Initiated: 2004-2005

Initial Project Budget: $1,922,000

Appn. #: 5739

Redevelopment Area: N/A

SNI Area: N/A'

V-839



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

4. Fire Station 2 - Rebuild

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

5

2933 Alum Rock Avenue

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 1 st Qtr. 2008

Revised Completion Date: 2nd Qtr. 2008

This project provides funding to rebuild the existing Fire Station 2 at its current location.

Justification: Rebuilding Fire Station 2 will achieve essential facility quality and is more cost effective than
remodeling.

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

TOTAL

Fire Construction &
Conveyance Tax Fund
Neighborhood Security
Bond Fund

Prior
Years

46

46

46

2005-06
Appn.

80

575
73

728

200

528

EXPENDITURE SCHEDULE (DOO'S)

2005-06
Estimate

86

835

921

2006-07

34
29

5,452

5,515

2007-08 2008-09 2009-10 2010-11

15
225

25

265

FUNDING SOURCE SCHEDULE (ODD'S)

200

721

166

5,349 265

5-Year Beyond
Total 5-Year

34
44

5,677
25

5,780

166

5,614

Project
Total

132

869
44

5,677
25

6,747

366

6,381

TOTAL

None

46 728 921 5,515 265

ANNUAL OPERATING BUDGET IMPACT (ODO'S)

5,780 6,747

Major Changes in Project Cost:
2006-2010 CIP-Increase in total project funding of $1,749,000, of which $1,730,000 was approved by Council as part of
Manager's Budget Addendum #10 to enhance the functionality, safety, and life expectancy of this facility. The remaining
increase was due to minor changes in project costs.
2007-2011 CIP- Increase of $1,178,000 to address cost escalation.

Notes:
This project was formerly a remodel included in the Fire Station Upgrades project. The remaining $780,000 from the
project has been applied to this new budget. This change was an element of Manager's Budget Addendum 8 that was
approved by Council in the 2005-2009 CIP.

Redevelopment Area: N/A

SNIArea: N/A
FY Initiated:
Initial Project
Appn. #:

Budget:
2004-2005
$3,820,000

4997

V-840



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

5. Fire Station 12 - Relocation (Caiero)

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire
10

Caiero Avenue and Cahalan Avenue

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:

Initial Completion Date: 4th Qtr. 2005
Revised Completion Date: 4th Qtr. 2007

This project provides funding for the relocation and replacement of Fire Station 12 from its current
location (Caiero Avenue and Snell Avenue) to a new location at Caiero and Cahalan Avenues.

Justification: The current Fire Station 12 is in a poor location impacted by heavy traffic. Relocating this facility to
the west in conjunction with the construction of new Fire Station 35 (Cottle/Poughtceepsie) will
improve facility quality and response time performance.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2006-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

113
24
12

30
10

234
40

2,531

58
7

513
10

101
25

2,987
20

10
101
25

2,987
20

171
41

626
25

2,987
20

TOTAL

Fire Construction &
Conveyance Tax Fund
Neighborhood Security
Bond Fund

TOTAL

None

149

149

149

2,845

2,845

2,645

578 3,123 20

FUNDING SOURCE SCHEDULE (000'S)

143

578 2,960 20

578 3,123 20

ANNUAL OPERATING BUDGET IMPACT (000'S)

3,143

143

3,000

3,143

3,870

143

3.727

3,870

Major Changes In Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased by 10% to establish a contingency reserve.
2006-2010 CIP - Increase in total project funding of $955,000, of which $940,000 was approved by Council as part of
Manager's Budget Addendum #10 to enhance the functionality, safety, and life expectancy of this facility. The remaining
increase was due to minor changes in project costs.
2007-2011 CIP - Increase of $722,000 to address cost escalation.

Notes:
2004-2008 CIP - This project was deferred one year to align with the completion of new Fire Station 35
(Cottle/Poughkeepsie). It will be completed after Fire Station 35 is opened to ensure no service gap from relocation.

FY Initiated:
Initial Project Budget:

Appn. #:

2002-2003
$2,433,000

4545

Redevelopment Area: N/A

SNI Area: N/A

V-841



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

6. Fire Station 17 - Relocation (Cambrian)

CSA:

CSA Outcome:

Department:
Council District:
Location:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

9
12395 Blossom Hill Road

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:

Initial Completion Date: 1st Qtr. 2007

Revised Completion Date: 4th Qtr. 2007

Description: This project provides funding for the relocation and replacement of the existing Fire Station 17,
currently located at Ridgewood Drive and Dent Avenue, with a new fire station facility at Blossom Hill
Road and Coniston Way.

Justification: Relocating this facility will centralize its location and provide better overall response time
performance.

EXPENDITURE SCHEDULE {000'S}

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 87
Property & Land 9
Design 98
Bid & Award
Construction 4
Post Construction
Program Management 67

107

186 450
20

2,441 529 2,498
20 33

2,498
53

194
9

548
20

3,031
53
67

TOTAL 265 2,627 1,106 2,518 33 2,551

FUNDING SOURCE SCHEDULE (QOQ'S)

Neighborhood Security
Bond Fund

265 2,627 1,106 2,518 33 2,551

3,922

3,922

TOTAL

None

265 2,627 1,106 2,518 33 2,551

ANNUAL OPERATING BUDGET IMPACT (000'S}

3,922

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2006-2010 CIP - Increase in total project funding of $811,000, of which $793,000 was approved by Council as part of
Manager's Budget Addendum #10 to enhance the functionality, safety, and life expectancy of this facility. The remaining
increase was due to minor changes in project costs.
2007-2011 CIP - Increase of $921,000 to address cost escalation.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$2,433,000

4807

Redevelopment Area: N/A

SNI Area: N/A

V-842



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

7. Fire Station 19 - Relocation (Piedmont)

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

4

Piedmont area

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 1st Qtr. 2006

Revised Completion Date: TBD

This project provides funding for the relocation and replacement of the existing Fire Station 19
currently located at 1025 Piedmont Road.

Justification: Relocating this facility will result in better overall response time and performance.

Cost Elements

Development
Property & Land
Design
Bid & Award

EXPENDITURE SCHEDULE (QOO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2006-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

TOTAL

None

74
31

163
39

39 158
4

475
14

327 39 651 2,893 277

158
4

475
14

3,821

ANNUAL OPERATING BUDGET IMPACT (OOQ'S)

197
4

475
14

Construction
Post Construction

TOTAL

Fire Construction &
Conveyance Tax Fund
Neighborhood Security
Bond Fund

327

225

102

39 651

2,693

2,893

252
25

277

FUNDING SOURCE SCHEDULE (OOO'S)

39

225

426 2,693 277

3,145
25

3,821

225

3,596

3,145
25

3,860

225

3,635

3,860

Major Changes in Project Cost:
2007-2011 CIP - Increase of $865,000 to address cost escalation.

Notes:
Per Manager's Budget Addendum 10, Fire Station 19 will now be relocated instead of Fire Station 23. Funding that was
programmed for Fire Station 23 ($2,208,000) in the 2006-2010 Proposed CIP will now be redistributed to Fire Station 19.
In addition, $787,000 has been added to establish an initial project budget.
Revised completion date will be established once land is acquired.

Redevelopment Area: N/A
SN! Area: N/A

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$2,995,000

5162

V-843



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

8. Fire Station 21 - Relocation (White Road)

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

6

White Road, North of Tully Road

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 4th Qtr. 2007

Revised Completion Date: TBD

This project provides funding for the relocation and replacement of the existing Fire Station 21,
located at Mt. Pleasant Road and Mt. Pleasant Court, with a new fire station facility at a new location.

Justification: Fire Station 21 is a small single-family residence style fire station that is poorly located against the
foothills. Relocating this facility in conjunction with the construction of the new Yerba Buena Fire
Station will improve facility quality and response time performance.

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

20
8

433

19
32

23 72
29

444
14

120

40
69

3,729 123
39

72
29

464
83

3,972
39

95
29

504
91

3,972
39

TOTAL

Fire Construction &
Conveyance Tax Fund
Neighborhood Security
Bond Fund

TOTAL

None

28

28

28

484

250

234

484

23 679 3,838 162

FUNDING SOURCE SCHEDULE (000'S)

391

23 286 3,638 162

23 679 3,838 162

ANNUAL OPERATING BUDGET IMPACT (000'S)

4,679

391

4,288

4,679

4,730

391

4,339

4,730

Major Changes in Project Cost:
2006-2010 CIP - Increase in total project funding of $1,092,000, of which $1,077,000 was approved by Council as part of
Manager's Budget Addendum #10 to enhance the functionality, safety, and life expectancy of this facility. The remaining
increase was due to minor changes in project cost.
2007-2011 CtP - Increase of $728,000 to address cost escalation.

Notes:
This project was formerly a remodel project included in the Fire Station Upgrades project. The remaining funds of
$1,782,000 from Fire Station 21 and 24 remodels have been applied to this project. This change was an element of
Manager's Budget Addendum #8 that was approved by the City Council as part of the adoption of the 2005-2009 CIP.
Revised completion date will be established once land is acquired.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project
Appn. #:

Budget:
2004-2005
$2,910,000

4998

V-844



Public Safely Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

9. Fire Station 25 - Relocation (Alviso)

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

4

5125 Wilson Way

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2006

Revised Completion Date: 3rd Qtr. 2007

This project provides funding for relocation and replacement of existing Fire Station 25, located at
Gold and Taylor Streets, with a new facility located at the intersection of Wilson Way and Grand
Boulevard.

Relocation will centralize its location and provide better overall response time performance.

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 200546 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction
Post Construction
Program Management

TOTAL

241
13
39

5

298

180

4,775

4,955

59

404
20

985
20

1,488

3,317 2
12

3,317 14

FUNDING SOURCE SCHEDULE (OOO'S)

3,319
12

3,331

300
13

443
20

4.304
32
5

5,117

Neighborhood Security
Bond Fund

TOTAL

None

298

298

4.955

4,955

1,468 3,317 14

1,488 3,317 14

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

3,331

3,331

5.117

5,117

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2006-2010 CIP - Increase in total project funding of $2,041,000, of which $2,030,000 was approved by Council as part of
Manager's Budget Addendum #10 to enhance the functionality, safety, and life expectancy of this facility. The remaining
increase was due to minor changes in project costs.
2007-2011 CIP - Increase of $880,000 to address cost escalation.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2003-2004
$2,440,000

4806

Redevelopment Area: N/A
SNI Area: N/A

V-845



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

10. Fire Station 34 (Berryessa)

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

3

1608 Las Plumas Avenue

Initial Start Date: 3rd Qtr. 2002

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 2nd Qtr. 2007

This project provides funding for the construction of a new fire station facility to improve coverage in
the Berryessa area. This station will have the ability to house one engine company and one truck
company and will be located at the intersection of Las Plumas Avenue and Nipper Avenue.

This new essential fire station will improve response time performance to an existing service gap
area in the Northeast San Jose,

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

TOTAL

Operating

122

24 400
158 30
16 4,949

567

37

12
16

5,161
12

332 5,379 604 5,201

ANNUAL OPERATING BUDGET IMPACT (000'S)

12
16

5,161
12

5,201

359 2,720 2,367 2,505

122

603
174

5,214
12

Program Management

TOTAL

Neighborhood Security
Bond Fund

12

332

332

5,379

5,379

604 5,201

FUNDING SOURCE SCHEDULE (000'S)

604 5,201

5,201

5,201

12

6,137

6,137

6,137

TOTAL 359 2,720 2,367 2,505

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2006-2010 CIP - Increase in total project funding of $2,278,000, of which $2,260,000 was approved by Council as part of
Manager's Budget Addendum #10 to enhance the functionality, safety, and life expectancy of this facility.
2007-2011 CIP - Increase of $235,000 to address cost escalation.

Notes:
Given the General Fund shortfalls, this project was deferred one year as part of the 2004-2008 CIP.

FY Initiated:
Initial Project

Appn. #:

Budget:
2002-2003
$3,935,000

4546

Redevelopment Area: N/A

SNI Area: N/A

V-846



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

11. Fire Station 35 (Cottle/Poughkeepsie)

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety
The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

Poughkeepsie Road at Cottle Road

Initial Start Date: 3rd Qtr. 2002

Revised Start Date:

Initial Completion Date: 2nd Qtr 2006

Revised Completion Date: 3rd Qtr. 2007

This project provides funding for a new fire station facility on Poughkeepsie Road at Cottle Road,
where it will be located next to the Southside Community Center. This station will be able to house
one engine company, one truck company, and potentially one Battalion Chief.

This new fire station will improve response time performance to an existing service gap area in South
San Jose.

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction
Post Construction
Program Management

TOTAL

Neighborhood Security
Bond Fund

TOTAL

Prior
Years

68

177

20

265

265

265

2005-06
Appn.

220
30

5,184

5,434

5,434

5,434

EXPENDITURE SCHEDULE (OOO'SJ

2005-06
Estimate

649

619

1,268

2006-07 2007-08 2008-09 2009-10 2010-11

5,106
6

5,112

FUNDING SOURCE SCHEDULE (DOO'S)

1,268

1,268

5,112

5,112

5-Year Beyond
Total 5-Year

5,106
6

5,112

5,112

5,112

Project
Total

66

826

5,725
6

20

6,645

6,645

6,645

Operating

ANNUAL OPERATING BUDGET IMPACT {000'S)

1,918 2,238 2,366 2,506

TOTAL 1,918 2,238 2,368 2,506

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2006-2010 CIP - Increase in total project funding of $2,199,000, of which $2,180,000 was approved by Council as part of
Manager's Budget Addendum #10 to enhance the functionality, safety, and life expectancy of this facility.
2007-2011 CIP - Increase of $652,000 to address cost escalation.

Notes:
Given the General Fund constraints, this project was deferred one year as part of 2004-2008 CIP.

Redevelopment Area: N/A

SNI Area: N/A
FY Initiated:
Initial Project Budget:

Appn. #:

2002-2003
$4,210,000

4547

V-847



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

12. Fire Station 36 (Silver Creek/Yerba Buena)

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

8
Intersection of Silver Creek Road and Yerba
Buena Road

Initial Start Date: 1 st Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 3rd Qtr. 2008

This project provides funding for the construction of a new fire station facility in the Silver
Creek/Yerba Buena area with the ability to house one engine and one truck company.

Justification: This new fire station will improve response time performance to an existing service gap area in the
Southeast San Jose.

EXPENDITURE SCHEDULE (QDO'S)

Cost Elements
Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond
Years Appn. Estimate Total 5-Year

Project
Total

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

68 110
23

554
25
42

14
924

31
5,033 192 1

25

14
924

31
5,226

25

178
37

924
31

5,226
25

TOTAL 68 621 133 938 5,064 192 26 6,220

FUNDING SOURCE SCHEDULE (000'S)

Fire Construction &
Conveyance Tax Fund
Neighborhood Security
Bond Fund

195 195

68 426 133 743 5.064 192 26

195

6.025

6,421

195

6,226

TOTAL 68 621 133 938 5.064 192 26 6,220

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

6,421

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2005-2009 CIP - Project costs were decreased by $364,000 due to changes in project scope. As part of MBA #8, Fire
Station 24 staff will be consolidated with Fire Station 36.
2006-2010 CIP - Increase of $1,977,000, of which $1,960,000 was approved by Council in MBA #10.
2007-2011 CIP -Increase of $1,104,000 to address cost escalation.

Notes:
This project was deferred one year as part of the 2004-2008 CIP.
A $195,000 contribution from William Lyon Homes will be used to help fund this project.

FY Initiated: 2003-2004 Redevelopment Area: N/A

Initial Project Budget: $4,115,000 SNI Area: N/A
Appn. #: 4878

V-848



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

13. Fire Station Upgrades

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Multi-Phase

Revised Start Date:
Initial Completion Date: Multi-Phase

Revised Completion Date:

This project provides essential facility and functional upgrades to 16 existing fire stations. These
include: gender privacy, hard surface replacements, kitchen/dining room remodels, generator and
fuel convault upgrades, and heating, ventilation and air conditioning (HVAC) improvements.

The 16 fire stations identified in this project are facilities that will not be relocated and are, on
average, 35 years old. Many are in major disrepair and not functional for the growth of the
Department.

EXPENDITURE SCHEDULE (OOO'S}

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 6-Year Total

Development 1,269 150 17
Property & Land 5 25
Design 869 430 105 40
Bid & Award 20 100 35 20
Construction 3,619 1,578 1,220 790
Post Construction 19 76 50 50
Program Management 334

25
40
20

790
50

1,286
30

1,014
75

5,629
119
334

TOTAL 6,135 2,334 1,427 925 926 8,487

FUNDING SOURCE SCHEDULE (000'S)

Neighborhood Security
Bond Fund

6,135 2,334 1,427 925 925 8,487

TOTAL 6,135 2,334 1,427 926 925 8,487

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
2004-2006 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2005-2009 CIP - Project budget was reduced by $2.0 million due to reduced scope. The project initially consisted of
upgrades to 20 existing fire stations. Project scope now consists of upgrades to 16 existing stations.
2006-2010 CIP - Increase in total project funding of $282,000, of which $240,000 was approved by Council as part of
Manager's Budget Addendum #10 to enhance the functionality, safety, and life expectancy of fire facilities. The remaining
increase was due to minor changes in project costs.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2002-2003
$11,211,000

4548

Redevelopment Area: N/A
SNI Area: N/A

V-849



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

14. Fire Training Center

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

255 S. Montgomery Street

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

TBD

TBD

This project provides funding to renovate the Fire Department's training facility. It was significantly
downsized in the 2006-2010 CIP. Due to the current uncertainty of the long term use of the current
site, the Fire Department is reviewing options to invest funds in this appropriation to improve the
Department's ability to deliver both ongoing service training as well as delivering recruit academies.

Justification: These renovations will address facility needs.

Cost Elements

EXPENDITURE SCHEDULE {0D0'S>

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 472
Property & Land 1
Design 5
Bid & Award
Construction 23
Program Management 87

250
100

1,947

115
3

3,187 3,187

472
1

120
3

3,210
87

TOTAL 588 2,297 118 3,187 3,187

FUNDING SOURCE SCHEDULE (000'S>

Neighborhood Security
Bond Fund

588 2,297 118 3,187 3,187

3,893

3,893

TOTAL

None

586 2,297 118 3,187 3,187

ANNUAL OPERATING BUDGET IMPACT (000'S)

3,893

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2006-2010 CIP - This project was decreased by $16,843,000 due to downsizing of project scope. These funds were
redistributed to other Fire bond projects as described in MBA #10 and approved by Council.

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2002-2003

$22,950,000

4549

Redevelopment Area: N/A
SNIArea: N/A

V-850



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

15. Land Acquisition - Fire Station

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Multi-phase
Revised Start Date:

Initial Completion Date: Multi-phase
Revised Completion Date:

This project provides funding to acquire land for three new fire stations and six relocated fire stations.

Justification: The Department needs to acquire property in preparation for three new fire stations and six relocated
fire stations that will be built as part of the Public Safety Bond program. All three of the new fire
stations, when built on these new sites, will provide better public safety facilities that will improve
response time performance.

TOTAL

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Property & Land

Prior
Years

2,012

2006-06
Appn.

3,283

2005-06
Estimate

62

2006-07

3,221

2007-08 2008-09 2009-10 2010-11 5-Year
Total

3,221

Beyond
5-Year

Project
Total

5,295

2,012 3,283 3,221 3,221 5,295

Neighborhood Security
Bond Fund

FUNDING SOURCE SCHEDULE (000'S)

2,012 3,283 62 3,221 3,221 5,295

TOTAL 2,012 3,283 62 3,221 3,221 5,295

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
2003-2004 - This appropriation was reduced by $645,000 and the funds were transferred to the Housing Department to
purchase land for Fire Station 24, which will be co-located with a satellite training facility.
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2005-2009 CIP - Project funding was increased by $1.0 million to purchase land for Fire Station 21.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2002-2003
$5,000,000

4550

Redevelopment Area: N/A
SNI Area: N/A

V-851



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

16. Public Art - Fire Bond Projects

CSA:

C5A Outcome:

Department:

Council District:

Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Economic Development

City-wide

City-wide

Initial Start Date: Multi-Phase

Revised Start Date:

Initial Completion Date: Multi-Phase

Revised Completion Date:

This project provides funding to cover the two percent allocation for public art/artistic design element
for Fire bond projects.

Justification: This funding is provided to meet Council-adopted policy regarding public art allocation.

Cost Elements

Public Art

Prior
Years

52

2005-06
Appn.

849

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

155 694

2010-11 5-Year
Total

694

Beyond
5-Year

i

Project
Total

901

TOTAL 52 849 155 694

FUNDING SOURCE SCHEDULE (OOD'S)

694 901

Neighborhood Security
Bond Fund

TOTAL

None

52

52

849

849

155 694

155 694

ANNUAL OPERATING BUDGET IMPACT (000'S)

694

694

901

901

Major Changes in Project Cost:

None

Notes:
There are multiple projects included in this appropriation. This project was previously titled "Public Art" and included the
public art allocation for both the Police and Fire bond projects.

Redevelopment Area: N/A

SNI Area: N/A
FY Initiated:
Initial Project Budget:

Appn. #:

2002-2003
$901,000

4552

V-852



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

17. Public Art-Police Bond Projects

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Economic Development

City-wide

City-wide

Initial Start Date: Multi-phase

Revised Start Date:
Initial Completion Date: Multi-phase

Revised Completion Date:

This project provides funding to cover the two percent allocation for public art/artistic design element
for Police bond projects.

This funding is provided to meet Council-adopted policy regarding public art allocation.

TOTAL

EXPENDITURE SCHEDULE (ODO'S)

Cost Elements

Public Art

Prior
Years

20

2005-06
Appn.

1,362

2005-06
Estimate

8

2006-07

1,355

2007-06 2008-09 2009-10 2010-11 5-Year
Total

1,355

Beyond
5-Year

Project
Total

1,383

20 1,362 8 1,355

FUNDING SOURCE SCHEDULE (000'S)

1,355 1,383

Neighborhood Security
Bond Fund

TOTAL

None

20

20

1.362

1,362

8 1,355

8 1,355

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

1,355

1,355

1,383

1.383

Major Changes in Project Cost:
None

Notes:

There are multiple projects included in this appropriation. This project was previously titled "Public Art" and included the
public art allocation for both the Police and Fire bond projects.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project Budget:
Appn. #:

2002-2003
$1,383,000

4554

V-853



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

18. South San Jose Community Policing Center

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Police

TBD

TBD

Initial Start Date: 3rd Gtr. 2004

Revised Start Date:
Initial Completion Date: TBD

Revised Completion Date:

This project provides funding to build a Community Policing Center in South San Jose. The location
is to be determined.

Justification: This project was approved by the voters with the passage of the Neighborhood Security Act Bond in
March 2002.

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction

EXPENDITURE SCHEDULE (OQO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

79
304
76

1,263
17

79
304
76

1,263
17

79
304
76

1.263
17

79
304
76

1,263
17

TOTAL

Neighborhood Security
Bond Fund

1r739 1,739 1,739

FUNDING SOURCE SCHEDULE {000'S)

1,739 1,739 1.739

1,739

1,739

TOTAL 1,739 1,739 1,739

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.

1,739

Maintenance

TOTAL

13
13

13

13

14

14

14

14

Notes:

Initial completion date will be established once land is acquired.

FY Initiated: 2004-2005

Initial Project Budget: $1,922,000

Appn. #: 5741

Redevelopment Area: N/A

SNI Area: N/A
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19. South San Jos6 Police Substation

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Police

2

Terminus of Great Oaks Boulevard

Initial Start Date: 3rd Qtr. 2002

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 3rd Qtr. 2009

This project provides funding to construct a full service police station in the southern part of San
Jose.

Justification: As traffic congestion has increased, so too has the time it takes patrol officers to travel from the
central facility to their districts and beats. The South San Jose Substation will reduce travel time for
officers, permitting more time for community policing and problem solving.

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

TOTAL

Neighborhood Security
Bond Fund

TOTAL

Maintenance

TOTAL

Prior
Years

700
68

139

907

907

907

2005-06
Appn.

149
8,000
8,503

16,652

16,652

16,652

EXPENDITURE SCHEDULE (DOO'S)

2005-06
Estimate

47
8,027
5,077

13,151

2006-07

1,258

1,258

2007-08

1
359

48,266

48,646

2008-09

3,095

3,095

2009-10 2010-11

52
694

746

FUNDING SOURCE SCHEDULE {OOO'SJ

13,151

13,151

1,258

1,258

48,646

48,646

3,095

3,095

746

746

ANNUAL OPERATING BUDGET IMPACT (GOO'S)

350

350

725 761

725 761

5-Year Beyond
Total 5-Year

1,259
359

51.433
694

53,745

53,745

53,745

Project
Total

747
8,095
6,475

359
51,433

694

67,803

67,803

67,803

Major Changes in Project Cost
2004-2008 CIP - Beginning in 2003-2004, project costs were decreased 10% to establish a contingency reserve.
2007-2011 CIP - Increase of $1,879,000 to address cost escalation.

Notes:

FY Initiated:
Initial Project Budget:
Appn. 0:

2002-2003
$71,445,000

4542

Redevelopment Area: N/A

SNI Area: N/A
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GSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

20. Backflow Devices

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

The City of San Jose Environmental Services Department Municipal Water Sy$tem Division
mandates that backflows be placed at and tested annually on all fire department properties. This
project provides funding for the installation of backflow devices at fire stations.

This project is designated for the protection of water quality. Not all fire stations currently have
backflow devices installed. The Fire Department has been working with General Services
Department to complete this project.

EXPENDITURE SCHEDULE {ODO'S)

Cost Elements

Equipment

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate . Total 5-Year Total

12 18 46

TOTAL 12 18 46

FUNDING SOURCE SCHEDULE (000'S)

Fire Construction &
Conveyance Tax Fund

12 18 46

TOTAL 12 18

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 6485
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21. City-Building Energy Projects Program

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Initial Start Date:

Revised Start Date:

Initial Completion Date:
Revised Completion Date:

Ongoing

Ongoing

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

This allocation funds Fire facility upgrades for projects identified by PG&E energy audits on City
facilities that would generate energy savings. Projects are prioritized by pay-back of energy savings,
most of which occur in less than five years.

Justification: Projects funded by this allocation will save the City in ongoing energy expenditures.

Cost Elements

Construction

EXPENDITURE SCHEDULE (DOO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

56 66 10 10 10 10 106

TOTAL

Fire Construction &
Conveyance Tax Fund

5G 66 10 10 10 10 106

FUNDING SOURCE SCHEDULE (GOO'S)

56 66 10 10 10 10 106

TOTAL

None

56 66 10 10 10 10 106

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

N/A

Notes:
Adjustments to this allocation will be made annually as specific projects are identified each year based on the PG&E
audits. Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 5002

Redevelopment Area: N/A

SNI Area: N/A
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22. Communications Hill Fire Station Apparatus

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

Communications Hill

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 4th Qtr. 2006

This project provides funding for apparatus, tools, and equipment to support the fire station in the
Communications Hill area. The developer will reimburse the City for these equipment costs.

This new development requires new fire protection resources based on the approved 1991
Communications Hill Specific Plan.

Cost Elements

Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

1,300

1,300

1,300

1,300

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

428 872

428 872

FUNDING SOURCE SCHEDULE (GOO'S)

428 872

428 872

ANNUAL OPERATING BUDGET IMPACT (OOQ'S)

5-Year
Total

872

872

872

872

Beyond
5-Year

Project
Total

1,300

1,300

1,300

1,300

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2005-2006
$1,300,000

5198

Redevelopment Area: N/A
SNI Area: N/A
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23. Computer Replacement Program

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire
City-wide
City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the ongoing replacement of obsolete computers and peripherals
used by the Fire Department.

This project ensures that the department has up-to-date computer technology in order to better serve
residents and visitors.

EXPENDITURE SCHEDULE (OOD'S)

Cost Elements

Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior
Years

2005-06
Appn.

75

75

75

75

2005-06
Estimate

42

42

2006-07

128

128

2007-08

95

95

2008-09

95

95

2009-10

95

95

FUNDING SOURCE SCHEDULE {OCO'S)

42

42

126

128

95

95

95

95

95

95

2010-11

95

9$

95

95

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

508

508

508

508

Beyond
5-Year

Project
Total

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 6487
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24. Emergency Response Maps

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Cost Elements

Equipment

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides funding for annual updates to emergency response maps used by the Fire
Department which are necessary for responding to calls.

This allocation allows all emergency units to have accurate emergency response maps that will help
avoid delays when responding to an emergency. The Fire Department is implementing a new
continuous updating strategy to help produce better response times through more frequent map
updates.

EXPENDITURE SCHEDULE (OOD'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

105 100 30 25 25 25 25 130

TOTAL 105 100 30 25 25 25 25 130

FUNDING SOURCE SCHEDULE (000'S)

Fire Construction &
Conveyance Tax Fund

TOTAL

None

105

105

100 30 25 25 25

100 30 25 25 25

ANNUAL OPERATING BUDGET IMPACT (000'S)

25

25

130

130

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Redevelopment Area: N/A

SNI Area: N/A
FY Initiated:
Initial Project Budget:

Appn. #:

Ongoing

4036
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25. FF & E and Facility Improvements

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Multi-phase

Revised Start Date:
Initial Completion Date: Multi-phase

Revised Completion Date:

This allocation provides funding for furniture, fixtures, and equipment needed in the new and
remodeled fire stations that are funded by the Public Safety Bonds. These costs are not eligible for
bond funding. These funds may also be used for other facility improvements outlined in the Fire
Master Plan.

This allocation is necessary to fund Fire Master Plan projects and to ensure sufficient supplemental
funding is available for the Public Safety bond projects.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Furniture, Fixtures and
Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

850

850

2007-08

1,091

1,091

2008-09

500

500

2009-10 2010-11

400

400

FUNDING SOURCE SCHEDULE (000'S)

850 1,091 500 400

5-Year
Total

2,841

2,841

2,841

Beyond
5-Year

Project
Total

2,841

2,841

2,841

TOTAL 850 1,091 500 400 2,841 2,841

ANNUAL OPERATING BUDGET IMPACT (000 S)

None

Major Changes in Project Cost:
None

Notes:

The funding for this project was formerly held in the "Reserve for Facility Improvements.

FY Initiated:

Initial Project Budget:
Appn. #:

2006-2007

4362

Redevelopment Area: N/A

SNI Area: N/A
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26. Facilities Improvements

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project funds the repair and replacement of major fire station facility components and other
capital maintenance needs, including emergency repairs.

This project provides funds for capital improvements to ensure that the City's investment in facilities
is protected in a cost-effective manner.

1
Cost Elements

Construction

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

995

995

995

995

EXPENDITURE SCHEDULE (ODD'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

432 722 375 375 375

432 722 375 375 375

FUNDING SOURCE SCHEDULE (ODD'S)

432 722 375 375 375

432 722 375 375 375

2010-11

375

375

375

375

ANNUAL OPERATING BUDGET IMPACT (ODO'S)

5-Year
Total

2,222

2,222

2.222

2,222

Beyond
5-Year

Project
Total

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project Budget:
Appn. #:

Ongoing

4075
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27. Fire Station Air Conditioning

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: 4th Qtr. 2000

Revised Start Date:
Initial Completion Date: 4th Qtr. 2002

Revised Completion Date: 4th Qtr. 2006

This project provides funding to fix and upgrade heating, ventilation and air conditioning (HVAC)
systems at various fire stations throughout the City.

This funding will allow the Fire Department to finish installing fire station air conditioning and heating
systems in the various fire stations.

EXPENDITURE SCHEDULE (DOO'S)

Cost Elements

Construction

Prior
Years

1,249

2005-06
Appn.

43

2005-06
Estimate

1

2006-07

42

2007-08 2008-09 2009-10 2010-11 5-Year
Total

42

Beyond
5-Year

Project
Total

1,292

TOTAL 1,249 43 1 42

FUNDING SOURCE SCHEDULE (OOO'S)

General Fund 1,240
Fire Construction & 9
Conveyance Tax Fund

43 42

42

42

1,292

1,240
52

TOTAL 1,249 43 42

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

42 1,292

Major Changes In Project Cost:
None

Notes:
2006-2010 CIP - This project was originally funded through the General Fund. Due to economic constraints, the
remaining funding for this project was transferred from the General Fund to the C&C Fund in 2004-2005.

FY Initiated: 2000-2001 Redevelopment Area: N/A
Initial Project Budget: $1,300,000 SNI Area: N/A

Appn, #: 6786
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28. Fire Station Privacy

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: 2nd Qtr. 2001

Revised Start Date:
Initial Completion Date: 3rd Qtr. 2003

Revised Completion Date: 4th Qtr. 2006

This project provides funding to incorporate privacy improvements in various fire stations.

Justification: This project will bring fire stations into compliance with the Department's privacy guidelines for males
and females.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior
Years

106

106

106

106

2005-06
Appn.

194

194

194

194

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

44

44

150

150

FUNDING SOURCE SCHEDULE (000'S)

44

44

150

150

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

150

150

150

150

Beyond
5-Year

Project
Total

300

300

300

300

Major Changes in Project Cost:
2006-2010 CIP - Funding for this project was reduced by $150,000 and redistributed to support the Fire Station 19 -
Relocation project. This change was an element of Manager's Budget Addendum 10 that was approved by Council as
part of the 2006-2010 CIP.

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2001-2002
$450,000

4309

Redevelopment Area: N/A
SNI Area: N/A
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29. Fire Training Center Repair

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire
City-wide

Citywide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding to maintain and repair the Fire Department's training facility. These
renovations will address immediate facility needs.

This allocation will help to sustain training operations until the future of the Fire Training Center has
been determined.

Cost Elements

Construction

TOTAL

Fire Construction &
Conveyance Tax Fund

Prior
Years

2005-06
Appn.

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

25 25 25 25

25 25 25 26

FUNDING SOURCE SCHEDULE (000'S)

25 25 25 25

2010-11

25

25

25

5-Year
Total

125

125

125

Beyond
5-Year

Project
Total

TOTAL 25 25 25 25 25 125

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

FY Initiated: Ongoing

Initial Project Budget:

Appn. #: 4399

Redevelopment Area: N/A
SNI Area: N/A
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30. Handheld Radios

CSA:

CSA Outcome1.

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the purchase of additional handheld radios and related maintenance
costs for the Fire Department's emergency response personnel and ongoing funding for the
replacement of portable radios that become broken, lost, or stolen.

The Fire Department's portable radio program has doubled in size over the past five years. This
project ensures that an acceptable number of radios will be available for each line company in order
to maintain radio communications for every on-duty firefighter.

Cost Elements

Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

64

64

64

64

EXPENDITURE SCHEDULE (OOQ'S)

2005-06 2006-07 2007-06 2008-09 2009-10
Estimate

29 45 10 10 10

29 45 10 10 10

FUNDING SOURCE SCHEDULE (ODO'S)

29 45 10 10 10

29 45 10 10 10

2010-11

10

10

10

10

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year Beyond
Total 5-Year

85

85

85

85

Project
Total

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 6492
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31. Hose Replacement

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides ongoing funding for the hose replacement program.

Justification: The fire hose is a critical tool in emergency fire suppression activities. This program provides for the
replacement of a hose within its useful life.

EXPENDITURE SCHEDULE (ODQ'S}

Cost Elements

Equipment

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

69 37 72 40 40 40 40 232

TOTAL

Fire Construction &
Conveyance Tax Fund

69

69

37 72 40 40 40 40 232

FUNDING SOURCE SCHEDULE (GOO'S)

37 72 40 40 40 40 232

TOTAL 69 37 72 40 40 40 40 232

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 6063
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32. Muster Team Apparatus Repairs

CSA:

C5A Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides funding for repairs and preventive maintenance to the Muster Team
Apparatus. The San Jose Fire Department Muster Team has formed a 501 c3, nonprofit
organization, and is now known as the San Jose Fire Museum.

The Muster Team's Apparatus is a valuable tool to convey public safety information and must be
maintained in a safe condition.

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

16

EXPENDITURE SCHEDULE (DOO'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

2 24 10 10 10

2010-11

10

5-Year
Total

64

Beyond
5-Year

Project
Total

TOTAL

Fire Construction &
Conveyance Tax Fund

16

16

24 10 10 10 10

FUNDING SOURCE SCHEDULE (000'S)

24 10 10 10 10

64

64

TOTAL 16 24 10 10 10 10

ANNUAL OPERATING BUDGET IMPACT (000'S)

64

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 5631
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33. Reserve Apparatus Tools/Equipment

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: 1 st Qtr. 2001

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2004

Revised Completion Date: 3rd Qtr. 2006

This allocation provides funding to fully equip all three reserve trucks.

Justification: Fully equipped trucks will go into service faster and companies could avoid spending up to three
hours transferring equipment from front line to ready reserve apparatus.

Coat Elements

Equipment

TOTAL

General Fund
Fire Construction &
Conveyance Tax Fund

Prior
Years

569

569

332
237

2005-06
Appn.

166

166

32
134

EXPENDITURE SCHEDULE (OOD'S)

2005-06
Estimate

146

146

2006-07 2007-08 2008-09 2009-10 2010-11

20

20

FUNDING SOURCE SCHEDULE (OOO'S)

19
127

13
7

5-Year
Total

20

20

13
7

Beyond
5-Year

Project
Total

735

735

364
371

TOTAL 569 166 146 20 20 735

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes In Project Cost:
None

Notes:
2006-2010 CIP - This project was originally funded through the General Fund. Due to economic constraints, a portion of
the project funding is now supported by the Construction and Conveyance Tax Fund.

FY Initiated: 2001-2002 Redevelopment Area: N/A

Initial Project Budget: $1,019,000 SNI Area: N/A
Appn. #: 6498
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34. Self-Contained Breathing Apparatus (SCBA) Equipment

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides funding for the replacement of Self-Contained Breathing Apparatus (SCBA)
equipment.

The replacement of major components of each self-contained breathing apparatus including the air
bottle harness and face piece is necessary to ensure properly functioning equipment is available.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior
Years

2005-06
Appn,

60

60

60

60

2005-06
Estimate

60

60

2006-07

60

60

2007-08

60

60

2008-09

60

60

2009-10

60

60

FUNDING SOURCE SCHEDULE (000'S)

60

60

60

60

60

60

60

60

60

60

2010-11

60

60

60

60

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

300

300

300

300

Beyond
5-Year

Project
Total

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4308

V-870



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

35. Telecommunications Equipment

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Public Safety
The Public Feels Safe Anywhere, Anytime in San
Jose
Fire
City-wide
City-wide

Initial Start Date: Ongoing
Revised Start Date:

Initial Completion Date: Ongoing
Revised Completion Date:

This allocation provides funding for the replacement of outdated telecommunications equipment.

Justification: Maintaining up-to-date telecommunications equipment is necessary to maximize the efficiency of the
Department's remote training programs.

Cost Elements

Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

Prior
Years

2005-06
Appn.

28

28

28

EXPENDITURE SCHEDULE {000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

8 45 25 25 25

8 46 25 25 25

FUNDING SOURCE SCHEDULE (GOO'S)

8 45 25 25 25

2010-11

25

25

25

5-Year
Total

145

145

145

Beyond
5-Year

Project
Total

TOTAL

None

28 45 25 25 25 25

ANNUAL OPERATING BUDGET IMPACT fOOO'S)

145

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4504

V-871



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

36. Tools and Equipment

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides funding to purchase necessary equipment for management, emergency
response, support services, arson investigation, and hazardous materials management.

The replacement of appliances and the purchase of numerous small tools and equipment are
necessary for the day-to-day operations of the Fire Department.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

368 338 218 178 178 178 178 930

TOTAL 368 338 218 178 178 178 178 930

FUNDING SOURCE SCHEDULE (ODD'S)

Fire Construction &
Conveyance Tax Fund

368 338 218 178 178 178 178 930

TOTAL 368 338 218 178 178 178 178 930

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4073

V-872



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

37. Traffic Control Equipment

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This allocation funds the installation of traffic control equipment at intersections throughout the City.
This allows emergency vehicles to change the traffic signals in order to clear intersections while
responding to emergencies.

Traffic control equipment is necessary to respond to emergencies and improve the response time of
emergency apparatus throughout the City.

EXPENDITURE SCHEDULE (GOO'S)

Cost Elements

Equipment

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

264 363 100 100 100 100 763

TOTAL

Fire Construction &
Conveyance Tax Fund

264

264

1 363 100 100 100 100 763

FUNDING SOURCE SCHEDULE (GOD'S)

363 100 100 100 100 763

TOTAL

None

264 363 100 100 100 100 763

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 5633

V-873



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

38. Training Trucks/Engines

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2001

Revised Start Date:
Initial Completion Date: 3rd Qtr. 2002

Revised Completion Date: 3rd Qtr. 2006

This project provides funding for three fully equipped engines for the Training Center Program.

Justification: Having dedicated training engines and trucks will avoid taking a large number of companies out of
service to support training activities, which should improve response time performance throughout
the City.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

1,338

2005-06
Appn.

153

2005-06
Estimate

67

2006-07

86

2007-08 2008-09 2009-10 2010-11 5-Year
Total

86

Beyond
5-Year

Project
Total

1,491

TOTAL 1,338 153 67 86 86 1,491

FUNDING SOURCE SCHEDULE (000'S)

General Fund 1,187 3 3
Fire Construction & 151 150 64
Conveyance Tax Fund

86 86
1,190

301

TOTAL 1,338 153 67 86 86 1,491

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
Funding for a $750,000 truck was taken from this appropriation in the 2003-2004 budget process to offset the General
Fund shortfall.

Notes:
2006-2010 CIP - This project was originally funded through the General Fund. Due to economic hardship, the funding
and expenditures for this project in 2004-2005 only was transferred from the General Fund to the C&C Fund.

FY Initiated: 2001-2002 Redevelopment Area: N/A

Initial Project Budget: $2,299,000 SNI Area: N/A

Appn. #: 6978

V-874
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

39. Underground Fuel Tank Renovation/Replacement

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire
City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This allocation funds monitoring and soil cleanup, when necessary, at City fire stations where fuel
tanks have been removed.

This allocation improves safety and is necessary to comply with the Hazardous Materials Storage
Permit Ordinance No. 21334.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Maintenance

Prior 2005-06 2006-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

28 16 16 16 16 16 80

TOTAL

Fire Construction &
Conveyance Tax Fund

28 28 16 16 16 16 16 80

FUNDING SOURCE SCHEDULE (DOO'S)

28 16 16 16 16 16 60

TOTAL 28 28 16 16 16 16 16 60

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A

Appn. #: 4275

V-875



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

40. Capital Project Management

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides needed resources for the Fire Department to adequately manage and
complete Fire capital projects, including those associated with the Public Safety Bond.

Due to an increased number of capital projects, these funds are necessary to manage the program.
These funds will be used for capital program staff, contractual/temporary personnel, and for staff
overtime associated with heavy workload for the capital projects.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Program Management

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior
Years

2005-06
Appn.

510

510

510

510

2005-06
Estimate

510

510

2006-07

395

395

2007-08

415

415

2008-09

435

435

2009-10

460

460

FUNDING SOURCE SCHEDULE (000'S)

510

510

395

395

415

415

435

435

460

460

2010-11

480

480

480

480

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

2,185

2,185

2,185

2,165

Beyond
5-Year

Project
Total

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing

Initial Project Budget:
Appn.#: 6951

Redevelopment Area: N/A

SNI Area: N/A

V-876
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

41. Computer Aided Dispatch Pagers

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

N/A

City-wide

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project provides one-time funding to purchase 50 alpha-numeric pagers that would be deployed
to all emergency response companies and selected on-duty support staff.

The Computer Aided Dispatch (CAD) system includes a paging interface that automatically sends a
page when a resource is dispatched to an event. The text page is a back-up notification in case
radio reception is poor and it provides the location and type of event when the unit is out of the
station and does not get a print-out of the event. The pages will provide some improvement in
response times.

EXPENDITURE SCHEDULE (000 5}

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

12

2007-08 2008-09 2009-10 2010-11 5-Year
Total

12

Beyond
5-Year

Project
Total

12

TOTAL

Fire Construction &
Conveyance Tax Fund

12 12 12

FUNDING SOURCE SCHEDULE (OOO'SJ

12 12 12

TOTAL 12 12 12

ANNUAL OPERATING BUDGET IMPACT (000 S)

None

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$12,000

4344

Redevelopment Area: N/A

SNI Area: N/A

V-877



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

42. Emergency Response Data Analysis

Justification:

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

planning and emergency response performance. This would include hiring outside consultant(s) who
would use computer modeling and computer data analysis to determine the need for and assess the
potential impact of relocating stations, adding stations, and/or reducing emergency response
resources.

This allocation provides critical emergency response analysis data. This will assist the department in
making decisions about the most effective utilization of emergency response resources.

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Public Safety
The Public Feels Safe Anywhere,
Jose
Fire
N/A

N/A

This allocation provides funding

Anytime in San

for data analy:

Cost Elements

Advanced Planning

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

6

6

6

6

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

6 25 25 25 25

6 25 25 25 25

FUNDING SOURCE SCHEDULE (OOO'S)

6 25 25 25 25

6 25 25 25 25

2010-11

25

25

25

25

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

5-Year
Total

125

125

125

125

Beyond
5-Year

Project
Total

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A

Appn. #: 4876

V-878



Public Safely Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

43. Fire Apparatus Bond Payments

CSA: Public Safety

CSA Outcome: The Public Feels Safe Anywhere, Anytime in San
Jose

Department: Fire

Council District: City-wide

Location: City-wide

Initial Start Date: 2nd Qtr. 1998

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

Description: This allocation provides funding for bond payments for eleven fire engines and one fire truck.

Justification: This funding maintains the bond payment schedule developed for the purchase of fire apparatus.

TOTAL

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Debt Service

Prior
Years

4,038

2005-06
Appn.

722

200546
Estimate

722

2006-07

284

2007-08 200849 2009-10 2010-11 5-Year
Total

284

Beyond
5-Year

Project
Total

5,044

4,038 722 722 284 284

FUNDING SOURCE SCHEDULE {000 S)

General Fund
Fire Construction &
Conveyance Tax Fund

3,838 722 722 284
200

284

5,044

4,844
200

TOTAL

None

4,038 722 722 284 284

ANNUAL OPERATING BUDGET IMPACT (000'S)

5,044

Major Changes in Project Cost:
2003-2007 CIP - The bonds were refinanced, reducing the total debt service obligation by $163,000.
2005-2009 CIP - This project was reduced by $165,000 in 2004-2005 to reflect the use of the bond reserve to reduce the
final payment amount due.

Notes:

FY initiated:
Initial Project Budget:
Appn. #:

1998-1999
$5,344,000

6610

Redevelopment Area: N/A
SNI Area: N/A

V-879



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

44. Fire Apparatus Replacement

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

Annual funding is allocated for scheduled fire apparatus replacement as determined by the Revised
Fire Apparatus Replacement Policy included in the 1996-1997 Public Safety Augmentation Plan.
Consistent with this Council-approved policy, the annual allocation is estimated to be sufficient to
replace existing fleet at the following intervals: engines, 17 years; trucks, 25 years; USARs, 20 years;
rescue units, 18 years; brush patrols, 12 years; battalion chief vehicles, 7 years; light units/rescues,
20 years; and other special equipment, 20 years.

This appropriation is required to maintain the replacement schedule developed for the most cost
effective and prudent use of apparatus.

Cost Elements

Equipment

EXPENDITURE SCHEDULE (OOO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

3,794 2,463 3,101 1,950 2,050 2,050 2,250 11,401

TOTAL 3,794 2,463 3,101 1,950 2,050 2,050 2,250 11,401

FUNDING SOURCE SCHEDULE (OQO'S)

General Fund
Fire Construction &
Conveyance Tax Fund

1,904 1,304 1,450 1,050 2,000 2,000 2.200 8,700
1,890 1,159 1,651 900 50 50 50 2,701

TOTAL 3,794 2,463 3,101 1,950 2,050 2,050 2,250 11,401

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:
Initial Project Budget:

Appn. #:

Ongoing

6363

Redevelopment Area: N/A

SNI Area: N/A

V-880
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

45. Fire Data System

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

N/A

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This allocation will provide funding for the purchase of additional response data analysis software,
one-time consultant costs and on-going system maintenance costs related to the new CAD system.

Software will be purchased to automate the management of the Fire Alarm Assignment System
process required to recompute station response order strings when fire stations are moved, added,
or deleted. The Fire Department will also evaluate System Status Management software needs to
dynamically recommend resource move-ups based on actual workload data.

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

135

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

32 128 25 25 25

2010-11

25

6-Year
Total

228

Beyond
5-Year

Project
Total

TOTAL 135 32 128 25 25 25 25 228

FUNDING SOURCE SCHEDULE (000'S)

Fire Construction &
Conveyance Tax Fund

135 32 128 25 25 25 25 228

TOTAL 135 32 128 25 25 25 25 228

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 5855

V-881



Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

46. Fire Department Intranet

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This allocation provides one-time funding to fix and upgrade the Fire Department Intranet. The funds
would be used to purchase hardware and programming/consulting services.

Fire Department currently uses hard copy bulletins and procedure manuals as the method for
distributing both routine and critical information to field staff. The implementation of an Intranet will
provide the opportunity to instantly distribute this type of information, dramatically increasing
timeliness and accuracy of the information as well as significantly reducing the staff time and
duplication/distribution costs.

EXPENDITURE SCHEDULE {000'S}

Cost Elements

Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

Prior
Years

2005-06
Appn.

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

100

100

FUNDING SOURCE SCHEDULE (000'S)

100

5-Year
Total

100

100

100

Beyond
5-Year

Project
Total

100

100

100

TOTAL 100 100 100

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes In Project Cost:

None

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2006-2007
$100,000

4375

Redevelopment Area: N/A
SNI Area: N/A

V-882
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47. Fire Station Network Upgrades

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This allocation provides one-time funding to fix and upgrade the Fire Station Network system.

Justification: The Wide Area Networking hardware at Fire Stations is not capable of supporting functionality such
as VoIP and today's security needs. Additionally, it does not support high speed connection
technologies such as fiber optics. There are several opportunities to use video conferencing and
other distance leaming tools to deliver training and information to Fire Department field staff. In
many cases this information is provided at the Fire Department training center requiring field
resources to physically attend thus leaving their first due areas uncovered for the duration of the
training.

Cost Elements

Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

EXPENDITURE SCHEDULE (OOO'S)

2006-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

100

100

FUNDING SOURCE SCHEDULE (OQO'S}

100

100

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

5-Year
Total

100

100

100

100

Beyond
5-Year

Project
Total

100

100

100

100

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$100,000

4387

Redevelopment Area: N/A
SNI Area: N/A

V-883
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48. Program Management - Public Safety Bond Projects

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Police and Fire

N/A

N/A

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides funding for the staff necessary to manage the implementation of the
Neighborhood Security Bond projects.

The passage of the Neighborhood Security Act Bond Measure during the March 2002 Election
provided financial support for Police and Fire public safety facilities. Additional staff is necessary to
manage this program.

Cost Elements

Program Management

TOTAL

Neighborhood Security
Bond Fund

Prior
Years

2005-06
Appn.

430

430

430

EXPENDITURE SCHEDULE (000'S>

2005-06 2006-07 2007-08 2006-09 2009-10 2010-11
Estimate

430 451 200 100

430 451 200 100

FUNDING SOURCE SCHEDULE (OOO'S)

430 451 200 100

5-Year
Total

751

751

751

Beyond
5-Year

Project
Total

TOTAL 430 430 451 200 100 751

ANNUAL OPERATING BUDGET IMPACT (OQO'S)

None

Major Changes in Project Cost:
N/A

Notes:
This expenditure is ongoing over the life of the Public Safety Bond program which is expected to be completed in 2009-
2010. Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4551,4553

V-884
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49. Records Management System

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

Justification:

This allocation provides funding for a Records Management System (RMS). This RMS will consist of
a Department-wide information exchange whereby real-time data is made available to flow
seamlessly between the field office/fire stations and Fire Administration. For example, when
company officers return to the station, the location of the incident, apparatus assigned, and other
important information will be entered and maintained by the system.

A consultant previously retained by the City determined that the Fire Department has a number of
shortcomings in the areas of information technology and records management The improvement of
records management capabilities will be critical to gathering necessary performance data to
implement Performance Based Budgeting.

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

608

EXPENDITURE SCHEDULE (OQO'S)

2005-06 2006-07 2007-08 2008-09 2009
Estimate

125 631

•10 2010-11 5-Year
Total

631

Beyond
5-Year

Project
Total

TOTAL 608 125 631 631

FUNDING SOURCE SCHEDULE (DOO'S)

Fire Construction &
Conveyance Tax Fund

608 125 631 631

TOTAL

None

608 125 631 631

ANNUAL OPERATING BUDGET IMPACT (000'S}

Major Changes In Project Cost:
N/A

Notes:
Funding in 2005-2006 represents the initial setup of the Records Management System. Ongoing funding for this project
will be required to update the system on an ongoing basis. Funding for these updates will be determined after the initial
Records Management System is completed and more information is available to determine an appropriate ongoing
allocation. Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 4303

Redevelopment Area: N/A

5NI Area: N/A
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Public Safety Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

50. Tactical Channel Recorders

CSA:

C5A Outcome:

Department:

Council District:

Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: 3rd Otr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project provides one-time funding for purchase and installation of digital voice recorders on all
command vehicles.

Justification:

TOTAL

Tactical Channel Recorders offer simultaneous recording, playback and monitoring of all traffic
transmitted and received. In high-risk situations, these recordings can save lives through the instant
recall on scene of emergency traffic. In routine emergencies involving multiple companies, these
recordings can serve as invaluable tools (i.e., post incident evaluations). A Homeland security study
identified the need to create a back-up system in the event of catastrophic failure.

EXPENDITURE SCHEDULE (00D'S>

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

100

2007-08 2008-09 2009-10 2010-11 5-Year
Total

100

Beyond
5-Year

Project
Total

100

100

FUNDING SOURCE SCHEDULE (000'S)

100 100

Fire Construction &
Conveyance Tax Fund

100 100 100

TOTAL

None

100 100 100

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2006-2007
$100,000

4415

Redevelopment Area: N/A

SNI Area: N/A
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

51. Telestaff Application Upgrade

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere. Anytime in San
Jose
Fire

City-wide

City-Wide

Initial Start Date: 4th Qtr, 2004

Revised Start Date: 2nd Qtr. 2007

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 4th Qtr. 2007

This project provides funds to upgrade the Fire Department's version of the PDSI Tetestaff software
to the most current version 2.1.1.

Justification: The Fire Department uses the Telestaff application to appropriately staff fire line companies as well
as collect timekeeping information for line staff. The Telestaff application also interfaces with the
PeopleSoft payroll system to generate the bi-weekly payroll. The upgrade version of the application
provides additional capability for staffing as well as enhanced reporting capabilities. This additional
capability will reduce the amount of staff time required for assigning line staff and arranging for
overtime backfill for vacant positions. The enhanced reporting capability significantly increases the
department's ability to understand the root causes of overtime and develop strategies to better
manage and potentially reduce firefighter overtime.

Cost Elements

Equipment

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

25

25

25

25

EXPENDITURE SCHEDULE (OOO'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

25

25
FUNDING SOURCE SCHEDULE (OOO'S)

25

25

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

5-Year
Total

25

26

25

25

Beyond
5-Year

Project
Total

25

25

25

25

Major Changes In Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$25,000

6804

Redevelopment Area: N/A

SNI Area: N/A
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

52. Turnout Cleaning

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

Cost Elements

Maintenance

This allocation provides funding for cleaning, repairs, and preventative maintenance to the Fire
Department's 2,250 sets of turnout equipment.

The National Fire Protection Association (NFPA) and manufacturer suggest cleaning turnouts twice a
year. In addition, cleaning costs have risen due to the recent purchase of the second set of turnouts
for all fire fighters.

EXPENDITURE SCHEDULE (OOO'SJ

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

375 126 497 250 2S0 250 250 1,497

TOTAL 375 128 497 250 250 250 250 1,497

FUNDING SOURCE SCHEDULE (ODO'S)

Ftre Construction &
Conveyance Tax Fund

TOTAL

None

375

375

128 497 250 250 250 250

128 497 250 250 250 250

ANNUAL OPERATING BUDGET IMPACT (OOQ'S)

1,497

1,497

Major Changes in Project Cost:
N/A

Notes:

FY Initiated: Ongoing

Initial Project Budget:

Appn. #: 5856

Redevelopment Area: N/A

SNI Area: N/A
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Detail of Capital Projects

53. Contingency Reserve

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere. Anytime in San
Jose
Police and Fire
N/A

N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:
Revised Completion Date:

N/A

N/A

This reserve establishes contingency for Neighborhood Security Bond construction projects. To fund
the reserve, each construction project budget was reduced 10% as part of the 2004-2008 Adopted
CIP. A portion of this reserve has been allocated to projects based on updated project cost
estimates.

This reserve was established to address unanticipated near-term costs and to ensure sufficient
funding in the latter years of the Public Safety Capital program.

TOTAL

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Reserve

Prior
Years

2005-06
Appn.

7,845

2005-06
Estimate

2006-07

6,000

2007-08 2008-09 2009-10 2010-11 5-Year
Total

6,000

Beyond
5-Year

Project
Total

6,000

7,845 6,000 6,000 6,000

FUNDING SOURCE SCHEDULE (OOD'S)

Neighborhood Security
Bond Fund

TOTAL

None

7,845

7,845

6,000

6,000

ANNUAL OPERATING BUDGET IMPACT (COO'S)

6,000

6,000

6,000

6,000

Major Changes In Project Cost:
None

Notes:

FY Initiated: 2003-2004

Initial Project Budget:
Appn. #: 7633

Redevelopment Area: N/A
SNI Area: N/A
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Detail of Capital Projects

54. Fire Bond Project Reserve

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Fire

City-wide

N/A

Initial Start Date:

Revised Start Date:
Initial Completion Date:

Revised Completion Date:

N/A

N/A

This reserve establishes a contingency for Fire Department-related Neighborhood Security Bond
construction projects.

This reserve will help ensure there are sufficient funds to complete the Fire Bond projects.

Cost Elements

Reserve

TOTAL

Fire Construction &
Conveyance Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-06 2008-09 2009-10 2010-11
Estimate

768

768

FUNDING SOURCE SCHEDULE (000'S)

768

768

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

768

768

768

768

Beyond
5-Year

Project
Total

768

768

768

768

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2006-2007

Initial Project Budget:
Appn. #: 7083

Redevelopment Area: N/A
SNI Area: N/A
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55. Reserve: For Police Bond Facilities Contingency

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Public Safety

The Public Feels Safe Anywhere, Anytime in San
Jose
Police

N/A

N/A

Initial Start Date:
Revised Start Date:

Initial Completion Date:

Revised Completion Date:

N/A

N/A

Establish a contingency reserve for expenditures relating to the Police Bond Facilities.

Justification: This reserve will help ensure there are sufficient funds to complete the Police Bond Facilities.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Reserve

TOTAL

Neighborhood Security
Bond Fund

Prior
Years

2005-06
Appn.

2006-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

1,441

1/441

FUNDING SOURCE SCHEDULE (000'S)

1.441

5-Year
Total

1,441

1,441

1,441

Beyond
5-Year

Project
Total

1,441

1,441

1,441

TOTAL

None

1,441

ANNUAL OPERATING BUDGET IMPACT (000 S)

1,441 1,441

Major Changes in Project Cost
None

Notes:

FY Initiated: 2006-2007

Initial Project Budget:
Appn. #: 7084

Redevelopment Area: N/A
SNI Area: N/A
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Summary of Projects that Start after 2006-2007

Project Name: Fire Station 37 (Willow Glen) Council District: 9
5-Year CIP Budget: $4,838,000 Estimated Start Date: 3rd Qtr. 2007

Total Budget: $4,888,000 Estimated End Date: 2nd Qtr. 2010

Description: This project provides funding for the construction of a new fire station facility. This
station will have the ability to house one engine company and will be built in the Willow
Glen area.

V-893
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2007-2011 Adopted Capital Improvement Program
Summary of Projects with Close-out Costs Only in 2006-2007

Project Name: West San Jose Community Policing
Center

5-Year CIP Budget: $6,000
Total Budget: $2,038,000

Council District: 1

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:

Initial End Date: 2nd Qtr. 2004
Revised End Date: 2nd Qtr. 2006

Description: This project provides funding for the construction of a Community Policing Center.
This facility will be housed with a Community Center in the western part of San Jos6.
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